

Victor Town Hall

Town of Victor Project Schedule

Updated July 24, 2007



SWBR ARCHITECTS

387 East Main Street
Rochester, NY 14604-2107
Voice: 585.232.8300
Fax: 585.232.9221
www.swbr.com

Phase	Action	Timeline																							
		2007												2008											
		Jan.	Feb.	Mar.	Apr.	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Pre-Referendum	Master Plan	■																							
	Prog./Schematic		■																						
	Public Relations	■																							
	Public Referendum				■																				
Design	Design Development					■																			
	Planning Board			■			■																		
	Construction Doc.					■																			
Construction	Bidding- Demolition							■																	
	Bidding- Building								■																
	Relocate Town Offices						■																		
	Contract Award- Demolition								■																
	Contract Award- Building									■															
	Abatement							■																	
	Demolition								■																
	Construction													■											
	Occupy New Building																						■		